COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2020

ESTI MATE SUMVARY 14: 14: 40
CONTI D C22795 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TI ME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:  66.36 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 21/ 2020 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 251, 426. 76 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,199,920.50 NON- PARTI Cl PATI NG 953, 507. 96 405, 880. 08
PERCENT COMPLETE: 76.30% TOTAL EARNI NGS 954, 807. 96 405, 880. 08
FUNDS AVAI LABLE: $ 296, 618. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 954, 807. 96 405, 880. 08
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,998. 81 -3,306. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 936, 809. 15 402, 574. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 936, 809. 15 402, 574. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 402, 574. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 04/ 14/ 2020
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0005 14: 14: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renoval of Sidewal k 1, 885. 000 1, 068. 200
SY 746. 100 27,792. 23
37. 25000 1, 814. 300 67,582. 68
0010 202-00203 Renoval of Curb and Gutter 3, 448. 000 1, 724. 000
LF 1, 436. 700 28,734.00
20. 00000 3, 160. 700 63, 214. 00
0015 202-00210 Renoval of Concrete Pavenent 243. 000 81. 000
SY 116. 800 4,321.60
37.00000 197. 800 7,318. 60
0020 202-00220 Renoval of Asphalt Mat 242. 000 29.700
SY 118. 800 11, 286. 00
95. 00000 148. 500 14,107.50
0025 202-00250 Renoval of Pavement Marking 970. 000 0. 000
SF 317.000 4,121.00
13. 00000 317. 000 4,121.00
0030 202-00827 Renoval of Pull Box 3. 000 1. 000
EACH 2.000 780. 00
390. 00000 3. 000 1,170.00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 4.000 0. 000
EACH 4.000 680. 00
170. 00000 4. 000 680. 00
0040 202-00860 Renoval of Pedestrian Push Button 15. 000 3. 000
EACH 12. 000 2, 040. 00
170. 00000 15. 000 2,550. 00
0045 203-01597 Pot hol i ng 30. 000 7.000
HOUR 18. 000 5, 850. 00
325. 00000 25. 000 8,125. 00
0050 208-00090 Erosi on Control (Curb Ranp) 125. 000 48. 000
EACH 45. 000 4,860. 00
108. 00000 93. 000 10, 044. 00
0055 210-00750 Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22795-BI D ESTI MATE RUN 04/ 14/ 2020
PRQIECT NHPPO50A- 038 ESTI MATE NO. 0005 14:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 Montrose
0060 210-00810 Reset Ground Sign 10. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0065 210-00860 Reset Pedestrian Push Button 9. 000 1.000
EACH 8. 000 3, 600. 00
450. 00000 9. 000 4, 050. 00
0070 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 72.000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 3. 000 3.000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0085 213-00067 Rock Miul ch (Weed Free) 37.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0090 250-00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0095 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 304-06000  Aggregate Base Course (Cl ass 6) 190. 000 85. 380
TON 87.580 6,831.24
78. 00000 172. 960 13, 490. 88
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0110 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 0. 000 70. 000
Sy -70. 000 - 10, 500. 00

150. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22795-BI D ESTI MATE RUN 04/ 14/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0005 14:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0120 608-00000 Concrete Sidewal k 1, 078. 000 379.700
sy 443. 200 38, 558. 40
87. 00000 822.900 71,592. 30
0125 608-00010 Concrete Curb Ranp 1, 823. 000 808. 400
Sy 695. 600 86, 950. 00
125. 00000 1, 504. 000 188, 000. 00
0130 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0135 608-00350 Concrete Sidewal k (Col ored) 0. 000 0. 000
51 0. 000 0.00
210. 00000 0. 000 0. 00
0140 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 493. 000 539. 200
LF 641. 900 26, 317. 90
41.00000 1,181. 100 48, 425. 10
0145 613-07001  Type One Pull Box 2. 000 0. 000
EACH 2.000 2,500. 00
1, 250. 00000 2.000 2,500. 00
0150 614-72863 Pedestrian Push Button Post Assenbly 9. 000 2.000
EACH 6. 000 12, 600. 00
2,100. 00000 8. 000 16, 800. 00
0155 626-00000  Mbbilization 1. 000 0.279
LS 0.187 39, 658. 03
212, 075. 00000 0. 466 98, 826. 95
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 450
LS 0. 210 1,113.00
5, 300. 00000 0. 660 3,498. 00
0165 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 796. 000 0. 000
Li ne
) SF 335. 000 8,710. 00

26. 00000 335. 000 8, 710. 00



CONTI D

PREV QTY/

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
675. 00000
1. 000
EACH
625. 00000
1, 400. 000
HOUR
27.00000
57.000
DAY
350. 00000
74.000
DAY
900. 00000
14. 000
EACH
275. 00000
1, 008. 000
LF
55. 00000
84. 000
EACH
55. 00000
50. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 4. 000
EACH

900. 00000

QrY TH'S PERI OD
QTY TO DATE

1,097

34
11.
45.

35.
24
59.

37.
38.
75.

25.
20.
45.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
477.

250
250

000
000
000

000
000
000

. 000
. 600
. 600

. 000
406.
907.

200
200

500
100
600

000
000
000

. 500
. 000
. 500

. 500
. 100
. 600
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ESTI MATE RUN 04/ 14/ 2020

12, 885

3, 850

21, 600

1, 540

22, 341.

2,095

1,400

5,500

1,890

.00

.00

75

00

00

00

00

50

00

00

00

14:14: 40

AMOUNT

29, 625

15, 750

53, 100

3, 465

49, 896

4,158

3,150

12,375

3, 240

.00

.00

75

00

00

00

00

00

00

00

00



CONTI D:

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 80430

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0265

700- 70587

0372 412-00600

ESTI MATE NG 0005 14: 14: 40
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
235. 000 50. 000
EACH 161. 500 888. 25
5. 50000 211. 500 1,163. 25
122. 000 61. 000
EACH 48. 800 732. 00
15. 00000 109. 800 1, 647.00
32. 000 6. 000
EACH 22. 800 12, 654. 00
555. 00000 28. 800 15, 984. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 3. 240
FA -5. 850 -5.85
1. 00000 -2.610 -2.61
1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
174. 000 0. 000
sy 111. 900 13, 400. 03
119. 75000 111. 900 13, 400. 03
CAT 0200 CURRENT AMI §$ 1,142,284.25$  407,574.08$ 846, 157.43

C22795
22795-BID
NHPPO50A- 038

Mont r ose

| TEM
DESCRI PTI ON
Traffic Cone
St ackabl e Vertical Panels

Runbl e Strip (Portable)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

FI A

F/ A Hazar dous Waste Di sposal

Conc Pvnt (6 In)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 04/ 14/ 2020



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22795-BI D ESTI MATE RUN 04/ 14/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0005 14:14: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0270 202-00012 Renoval of Tree Stunp 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1. 000 325. 00
0275 202-00200 Renoval of Sidewal k 179. 000 179. 000
SY 0. 000 0. 00
37. 25000 179. 000 6, 667.75
0280 202-00203 Renoval of Curb and Gutter 373. 000 373. 000
LF 0. 000 0. 00
20. 00000 373. 000 7,460. 00
0285 202-00210 Renoval of Concrete Pavenent 84. 000 84.000
5% 0. 000 0. 00
37.00000 84.000 3,108. 00
0290 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0295 208-00090 Erosi on Control (Curb Ranp) 14. 000 14.000
EACH 0. 000 0. 00
108. 00000 14. 000 1,512.00
0300 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0305 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1.000 325. 00
0310 304-06000 Aggregat e Base Course (Cl ass 6) 43. 420 43. 420
TON 0. 000 0. 00
78. 00000 43. 420 3, 386. 76
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 0. 000 56. 000
Sy -56. 000 - 8, 400. 00

150. 00000 0. 000 0. 00



CONTI D

qa at he

CAT NO0201

0325 514-00100

0330

608- 00000

0335

608- 00010

0340

609-21020

0345

629- 01005

0350

630- 00000

0355

630- 00007

0360

630- 00012

0370

210- 04015

0371 700-70010

C22795

NHPPO50A- 038

22795-BID

| TEM
DESCRI PTI ON

Hand Rai

Concrete Sidewal k

Concrete Curb Ranp

Curb and Gutter Type 2 (Section II-B)

Survey Monunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Modi fy Manhol e CO 348 and S Church St, Corner B

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
275. 00000
38. 000
%
87. 00000
311. 000
sy
125. 00000
112. 000
LF
41. 00000
0. 000
EACH
575. 00000
257. 000
HOUR
27.00000
16. 000
DAY
350. 00000
18. 000
DAY
900. 00000
1. 000
EACH
1, 040. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

311. 000
0. 000
311. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

257.000
0. 000
257.000

16. 000
0. 000
16. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:14: 40

AMOUNT

3, 306

38, 875

4,100

6,939

5, 600

16, 200

1, 040

.00

00

00

00

.00

00

00

00

00

.00
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CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON

PCN: 22795-BI D ESTI MATE RUN 04/ 14/ 2020
PRQIECT NHPPO50A- 038 ESTI MATE NO 0005 14:14: 40

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0201 Q athe
0373 412- 00600 Conc Pvnt (6 In) 56. 000 0. 000
Sy 56. 000 6, 706. 00
119. 75000 56. 000 6, 706. 00

CAT 0201 CURRENT AMT $ 107,842.51 % -1,694.00% 107,350.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 1,300.00$ 0.00% 1, 300. 00

PROJECT TOTAL CURRENT AMI $ 1,251,426.76$% 405,880.08% 954, 807.94



